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I. HEADING

Date:
Site Name:
From:
To:
POLREP No.:

II. Background

III.

Final Pollution Report
Vasquez Blvd. & 1-70 Superfund Site
Non-Time Critical Removal Action

City and County of Denver, Colorado

03/17/2005
Vasquez Blvd. & 170 Superfund
Victor Ketellapper, RPM }\
Eugene Lee, EPA Headquarters \
Final

Site No: 9R
Response Authority: CERCLA
Record of Decision: 9/25/2003
Non Time Critical Removal Action

Action Memorandum: 3/05/2003
Start Date: . 7/21/2003
Completion Date: 3/17/2005

Time Critical Removal Actions
Action Memorandum 9/16/1998

Amendment-RV#2 4/18/2000
Amendment-RV#3 7/11/2002

Start Date -RV#1 10/13/1998
Completion Date - RV#1 10/1/1999
Start Date - RV#2 9/27/2000
Completion Date - RV#2 10/9/2001
Start Date - RV#3 10/1/2002
Completion Date - RV#3 9/23/2003

Site Information

A. Incident Category

Non-Time Critical, Fund-Lead, Removal Action



B. Site Description

1. Site Location

The boundaries of Operable Unit-1 (OU-1) of the Vasquez Blvd./I-70 Superfund
Site are Martin Luther King Boulevard on the south, East 52nd Avenue on the
North, Colorado and Vasquez Boulevards on the east and the South Plate River on
the west, including the southwest portion of Globeville.

This Operable Unit includes only the approximately 4,000 residential properties,
ten schools, and seven parks located within the boundaries.

2. Site Characeristics

EPA has determined that the VB/I70 site is an EJ Site because the community is
predominantly low income and minority and is disproportionately affected by
environmental impacts from many sources including industry, other Superfund
Sites, and the major transportation corridors.

OU-1 is defined as only those residential properties with levels of lead or arsenic
in soil that present an unacceptable risk to human health. While numerous
commercial and industrial properties are located within OU-1, these properties are
not considered to be part of the VB/I70 site.

3. Description of Threat

Arsenic and lead have been identified at the Site as the contaminants of concern.
Arsenic and lead are hazardous substances, as defined by Section 101 (14) of
CERCLA. These hazardous substances may have been released into the
residential soils by historic smelting activities and dispersed through smoke stack
emissions.

The remedial investigation found that there was only a weak correlation between
the occurance of elevated lead and elevated arsenic in soil, suggestion that the
sources of lead and arsenic are not likely to be the same.

IV. RESPONSE INFORMATION

A. Situation

1. Action Description

This non-time critical removal action provided for the removal of accessible soils
to a depth of 12 inches at properties where the lead soil concentrations exceeded
the cleanup action level of 540 ppm and/or the arsenic soil concentrations



exceeded the cleanup action level of 240 ppm. Accessible soils are defined as
soils in grass covered and bare, gravel covered driveways and paring areas, and
flower and vegetable gardens. Excavation would not be performed covered by
brick or pavement surfaces such as concrete pads, patios, paths and driveways;
areas where permanent structures are present such as houses garages and wooden
decks; or areas covered by large landscaping items such as retaining walls and
water features.

On September 25,2003, a Record of Decision (ROD) that selected the remedial
action for OU-1 of the Vasquez Blvd./I70 Superfund Site was signed. The
selected remedy called for the removal of 12 inches of soil at all properties which
the lead soil concentrations exceeded the cleanup action level of 400 ppm and/or
the arsenic soil concentrations exceeded the cleanup action level of 70 ppm. After
the signing of this ROD, the non-time critical removal action became a remedial
action.

2. Key Issues

There were no key issues identified.

V. COST INFORATION

Cost estimates for this non-time critical removal actions and previous time critical removal
actions are shown below;

Extramural Costs

Army Corps of Engineers Rapid Response $2,887,000

Intramural Costs

Direct Costs $33,000

Indirect Costs $66.000

Total Intramural Costs $99,000

Previous Removal Actions

Non-time Critical Removal Actions (RV#1,2, & 3) $3.012.000

Total Removal Action Costs $5,998,000


